COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/03/2006

ESTIMATE SUMMARY 14:28:04
CONTID: C14478 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 14478-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 84.0 DAYS TIME ALLOW: 100 WORK DAYS
US160 Yellow Jacket-Keyah Grande PERCENT TIME: 84.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 1602-096
US160 Yellow Jacket-Keyah Grande
NAME OF ROAD: 160A
PROJECT COUNTIES: ARCHULETA
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 10/03/2006 DATE TIME STARTED 02/14/2006
14802 W. 44th AVENUE DATE LET 01/12/2006 DATE WORK BEGAN 05/30/2006
DATE AWARDED 01/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 02/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,505,089.88 PARTICIPATING $ 4,457,363.96 S 365,514.54
AWARD PROJECT AMT: $  4,354,793.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.94% TOTAL EARNINGS 4,457,363.96 365,514.54
FUNDS AVAILABLE: $ 47,725.92 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,457,363.96 365,514.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,965.35 -5,482.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,394,398.61 360,031.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,394,398.61 360,031.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 360,031.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019 *REMOVAL OF INLET 3.000 3.000
EACH 0.000 0.00
769.00000 3.000 2,307.00
0010 202-00090 *REMOVAL OF DELINEATOR 344.000 0.000
EACH 344.000 8,187.20
23.80000 344.000 8,187.20
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,677.000 3,677.000
Sy 0.000 0.00
3.80000 3,677.000 13,972.60
0020 202-01300 *REMOVAL OF END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
226.80000 0.000 0.00
0025 202-04002 *CLEAN CULVERT 3.000 2.000
EACH 1.000 864.00
864.00000 3.000 2,592.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 496.000 31.500
cy 464.500 5,574.00
12.00000 496.000 5,952.00
0035 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
101.00000 0.000 0.00
0040 203-01500  BLADING 12.000 7.000
HOUR 5.000 675.00
135.00000 12.000 1,620.00
0045 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0050 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0055 208-00002 *EROSION LOG (12 INCH) 400.000 340.000
LF 60.000 405.00

6.75000 400.000 2,700.00
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,480.00000 1.000 4,480.00
0065 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.750
Ls 0.250 2,800.00
11,200.00000 1.000 11,200.00
0070 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
432.00000 0.000 0.00
0075 210-00013  *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
432.00000 0.000 0.00
0080 210-01200  *RESET END ANCHORAGE 4.000 1.000
EACH 0.000 0.00
777.60000 1.000 777.60
0085 210-04200  *ADJUST GUARDRAIL 0.000 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0090 212-00006  *SEEDING (NATIVE) 0.500 0.500
ACRE 0.000 0.00
2,160.00000 0.500 1,080.00
0095 213-00004  *MULCHING (WEED FREE STRAW) 0.500 0.500
ACRE 0.000 0.00
2,160.00000 0.500 1,080.00
0100 213-00061  *MULCH TACKIFIER 50.000 50.000
LB 0.000 0.00
10.80000 50.000 540.00
0105 304-09014  AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
TON 0.000 0.00
18.10000 0.000 0.00
0110 403-00720  *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 76.790 9,368.38

122.00000 76.790 9,368.38
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-09500 *FURNISH HOT MIX ASPHALT 0.000 0.000
TON 0.000 0.00
52.40000 0.000 0.00
0120 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 36,051.280 35,945.280
TON 0.000 0.00
30.50000 35,945.280 1,096,331.04
0120 MATERIAL ALLOWANCE 5/8 CRUSHED ROCK 0.000
TON 0.000 0.00
7.15000 0.000 0.00
0120 MATERIAL ALLOWANCE CRUSHER FINES 0.000
TON 0.000 0.00
7.15000 0.000 0.00
0125 405-00100 *HEATING AND REMIXING TREATMENT 0.000 0.000
sy 0.000 0.00
3.55000 0.000 0.00
0130 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,264.320 2,256.320
TON 0.000 0.00
297.00000 2,256.320 670,127.04
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,343.000 16,343.000
GAL 0.000 0.00
3.25000 16,343.000 53,114.75
0140 411-90010 *ASPHALT REJUVENATING AGENT 0.000 0.000
GAL 0.000 0.00
2.05000 0.000 0.00
0145 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.300 3.300
cy 0.000 0.00
2,484.00000 3.300 8,197.20
0150 603-30024 24 INCH STEEL END SECTION 3.000 2.000
EACH 1.000 216.00
216.00000 3.000 648.00
0155 604-00305 *INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00

3,240.00000 3.000 9,720.00
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 863.000 863.000
LF 0.000 0.00
19.50000 863.000 16,828.50
0165 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
528.00000 2.000 1,056.00
0170 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
1,096.20000 2.000 2,192.40
0175 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,127.60000 4.000 8,510.40
0180 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,576.80000 2.000 3,153.60
0185 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0190 612-00001 *DELINEATOR (TYPE I) 650.000 0.000
EACH 554.000 12,575.80
22.70000 554.000 12,575.80
0195 612-00002 *DELINEATOR (TYPE II) 48.000 0.000
EACH 48.000 1,142.40
23.80000 48.000 1,142.40
0200 612-00003 *DELINEATOR (TYPE III) 149.000 0.000
EACH 149.000 3,702.65
24.85000 149.000 3,702.65
0205 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 12,280.000 12,280.000
LF 0.000 0.00
1.05000 12,280.000 12,894.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 3,024.00
30,240.00000 1.000 30,240.00



CONTID: C14478 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT : NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
259,674.00000 1.000 259,674.00
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L S 0.250 2,800.00
11,200.00000 1.000 11,200.00
0225 627-00001 *PAVEMENT MARKING PAINT 2,650.000 2,650.000
GAL 0.000 0.00
45.50000 2,650.000 120,575.00
0230 627-00005 *EPOXY PAVEMENT MARKING 896.590 0.000
GAL 896.590 67,602.89
75.40000 896.590 67,602.89
0235 630-00000 *FLAGGING 3,000.000 1,884.250
HOUR 974.500 22,121.15
22.70000 2,858.750 64,893.63
0240 630-00001 *PILOT CAR OPERATION 358.250 308.500
HOUR 49.750 1,830.80
36.80000 358.250 13,183.60
0245 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 23.000
DAY 15.000 1,134.00
75.60000 38.000 2,872.80
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 43.000
DAY 24.000 10,627.20
442.80000 67.000 29,667.60
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 77.000 69.300
EACH 0.000 0.00
75.60000 69.300 5,239.08
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 123.000 79.200
EACH 0.000 0.00
75.60000 79.200 5,987.52
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 28.800
EACH 0.000 0.00
75.60000 28.800 2,177.28
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 125.000 112.500
SF 0.000 0.00
10.80000 112.500 1,215.00
0275 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.900
TYPE)
EACH 0.000 0.00
540.00000 0.900 486.00
0280 630-80360 *DRUM CHANNELIZING DEVICE 500.000 441.000
EACH 0.000 0.00
11.90000 441.000 5,247.90
0285 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.900
EACH 0.000 0.00
21.60000 0.900 19.44
0290 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
5.40000 450.000 2,430.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,080.00
1,080.00000 1.000 1,080.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 49,588.130 0.000
F A 49,588.130 49,588.13
1.00000 49,588.130 49,588.13
0310 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A ON-THE-JOB TRAINEE 492.000 492.000
F A 0.000 0.00

1.00000 492.000 492.00
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 95,132.110 95,132.110
FA 0.000 0.00
1.00000 95,132.110 95,132.11
0330 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 900-00024 ADDED ITEM (TON)/ CO #003 HMA LEVELING COURSE 16,999.470 16,999.470
TON 0.000 0.00
70.58000 16,999.470 1,199,822.59
0505 627-30305 PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 532.000 0.000
(WORD-SYMBOL) CO #004
SF 524.000 8,122.00
15.50000 524.000 8,122.00
0510 900-00006 ADDED ITEM (DOLLAR)/ CO #005, REVISION TO STANDARD 4,558.910 0.000
PLAN S$S-630-1
DOL 4,558.910 4,558.91
1.00000 4,558.910 4,558.91
0515 900-00014 ADDED ITEM (LUMP SUM)/ CO #006, TYPE 6 (SECTION M) 1.000 1.000
MOUNTABLE ASPHALT CURB
LS 0.000 0.00
8,830.00000 1.000 8,830.00
0530 210-04200 ADJUST GUARDRAIL CO #008 1,800.000 125.000
LF 0.000 0.00
9.75000 125.000 1,218.75
0535 304-07000 AGGREGATE BASE COURSE (CLASS 7) CO #009 21,563.390 13,788.250
TON 7,775.140  126,657.03
16.29000 21,563.390 351,267.62

CAT 0200 CURRENT AMT $ 4,353,332.03 $ 344,656.54 % 4,308,874.41
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE P-07-A

0345 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 598.000 555.000
sy 0.000 0.00
3.80000 555.000 2,109.00
0350 202-00425 *REMOVAL OF BRIDGE RAILING 338.000 338.000
LF 0.000 0.00
10.10000 338.000 3,413.80
0355 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.200
LS 0.000 0.00
3,057.00000 0.200 611.40
0360 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0365 250-00110 *HEALTH AND SAFETY OFFICER 2.500 2.500
HOUR 0.000 0.00
173.00000 2.500 432.50
0370 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
216.00000 0.000 0.00
0375 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 66.000 66.000
TON 0.000 0.00
30.50000 66.000 2,013.00
0380 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 5.000 5.000
TON 0.000 0.00
297.00000 5.000 1,485.00
0385 420-00500  GEOTEXTILE (PAVING) 598.000 555.000
sy 0.000 0.00
13.45000 555.000 7,464.75
0390 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 120.000 0.000
Sy 120.000 8,424.00
70.20000 120.000 8,424.00
0395 601-06150  CONCRETE (PATCHING) 25.000 0.000
SF 25.000 2,025.00

81.00000 25.000 2,025.00



CONTID: C14478 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT : NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE P-07-A
0400 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,247.40000 4.000 4,989.60
0405 606-11010 *BRIDGE RAIL TYPE 10R 330.000 330.000
LF 0.000 0.00
89.50000 330.000 29,535.00
0410 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,080.00000 0.000 0.00
0520 900-00012 ADDED ITEM (FOOT)/ CO #007, STRUCTURE NO. P-07-2A, SAW 125.000 0.000
CUTTING AND SEALING.
LF 125.000 2,712.50
21.70000 125.000 2,712.50
CAT 0301 CURRENT AMT § 66,874.40 $ 13,161.50% 65,215.55
CAT NOO0302 STRUCTURE P-07-B
0415 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 363.000 333.000
SY 0.000 0.00
3.80000 333.000 1,265.40
0420 202-00425 *REMOVAL OF BRIDGE RAILING 201.000 201.000
LF 0.000 0.00
10.10000 201.000 2,030.10
0425 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.200
L S 0.000 0.00
3,057.00000 0.200 611.40
0430 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0435 250-00110 *HEALTH AND SAFETY OFFICER 2.500 2.500
HOUR 0.000 0.00
173.00000 2.500 432.50
0440 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
cYy 0.000 0.00
216.00000 0.000 0.00
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PCN: 14478-BID ESTIMATE RUN 10/03/2006
PROJECT: NH 1602-096 ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE P-07-B

0445 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 40.000 40.000
TON 0.000 0.00
30.50000 40.000 1,220.00
0450 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 3.000
TON 0.000 0.00
297.00000 3.000 891.00
0455 420-00500 GEOTEXTILE (PAVING) 363.000 320.000
sy 0.000 0.00
13.45000 320.000 4,304.00
0460 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 71.000 0.000
sY 71.000 4,984.20
70.20000 71.000 4,984.20
0465 601-06150 CONCRETE (PATCHING) 15.000 0.000
SF 15.000 1,215.00
81.00000 15.000 1,215.00
0470 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,247.40000 4.000 4,989.60
0475 606-11010 *BRIDGE RAIL TYPE 10R 193.000 193.000
LF 0.000 0.00
89.50000 193.000 17,273.50
0480 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,080.00000 0.000 0.00
0525 900-00012 ADDED ITEM (FOOT)/ CO #007, STRUCTURE NO. P-07-B, SAW 69.000 0.000
CUTTING AND SEALING.
LF 69.000 1,497.30
21.70000 69.000 1,497.30
CAT 0302 CURRENT AMT $ 42,323.45 $ 7,696.50$ 40,714.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0485 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

19,040.00000 1.000 19,040.00
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ESTIMATE RUN 10/03/2006

ESTIMATE NO: 0006 14:28:04
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
19,040.00000 1.000 19,040.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,480.00000 1.000 4,480.00
CAT 0400 CURRENT AMT 42,560.00 $ 0.00s 42,560.00

PROJECT TOTAL

CURRENT AMT

4,505,089.88 $

365,514.54 $

4,457,363.96



